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The Department of Transportation (Department) is pleased to present the Draft Fiscal Year 
(FY) 2006-07 Five Year Capital Outlay Infrastructure Plan for Office Facilities (Plan). 
Pursuant to Government Code Section 13100, Departments are required to annually submit 
a Plan to the Department of Finance (DOF).  This report highlights accomplishments over 
the past year, goals, and an overview of the Plan. 
 
OVERVIEW 
 
The Department provides office space for approximately 14,000 employees.  The space 
includes twelve state-owned office buildings (including Headquarters in Sacramento) and 
forty-five leased locations throughout the state.   
 
GOALS 

 
Six district office buildings were constructed during the 1950’s and one was constructed 
during the 1930’s. The average useful life of a government office building is 50 to 60 
years.  The seven district office buildings (primary space) will exceed the 50-year life 
expectancy timeframe during the Plan period.  Facility maintenance has become 
increasingly difficult due to the age and condition of the facilities, as well as the difficulty 
in obtaining repair/replacement parts.  The district office buildings require facility studies 
to assess the building conditions, identify and prioritize repairs, evaluate and prioritize 
long-term office space needs (lease, renovation, new construction), and to develop a long-
range office facility master plan strategy.  Given the age of the buildings, timeframe for 
completing capital outlay facility projects (3 to 5 years), and the magnitude of costs, a 
long-range office facility master plan strategy is a critical component needed to determine 
project scope, priority, funding need and implications. 
 
The Plan provides the framework in which the department’s office facility capital outlay 
infrastructure needs are identified and prioritized. 
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ACCOMPLISHMENTS  
 
Los Angeles District Office Building:  

• Construction of the new district office building in Los Angeles was completed in 
September 2004.  The new office building replaces the existing facility that was 
constructed in 1950.  Relocation of approximately 1,500 staff from the existing 
district office building and six leased locations into the new district office building 
was completed December 2004.  

 
Seismic Retrofit Projects: 

• Eureka District Office Building Seismic Retrofit Project was completed December 
2004.  The building’s seismic risk level was reduced from VI to III consistent with 
the state seismic program performance standards. 

 
• Redding District Office Building Seismic Retrofit Project was completed 

November 2004.  The building’s seismic risk level was reduced from VI to III. 
 

• Oakland District Office Building Seismic Retrofit Project is in the preliminary 
plans phase.  Construction is scheduled for completion June 2009.  The building’s 
seismic risk level will be reduced from a V to III.   

 
• Sacramento/Headquarters Office Building seismic retrofit project is scheduled for 

completion September 2005.  The building’s seismic risk level will be reduced from 
a V/VI for Annex I and II respectively to a seismic risk level III. 

 
New District Office Building Projects In Progress: 

• Construction of the San Diego District Office Building Replacement Project is 
scheduled for completion June 2006.  The 301,000 gross square foot building will 
provide office space for approximately 956 employees.  Staff will be consolidated 
at one location allowing the Department to terminate leases at four locations.   

 
• Marysville District Office Building Replacement Project is in the land acquisition 

and building design phase.  The project is scheduled for completion March 2007.  
The 230,000 gross square building will provide office space for 764 staff.  Staff will 
be consolidated at one location resulting in the termination of two leases. 
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“Caltrans improves mobility across California” 

DRAFT FY 2006-07  FIVE YEAR CAPITAL OUTLAY INFRASTRUCTURE PLAN 
 
The Department’s FY 2006-07 Plan proposes $238 million in office facility projects during 
the Plan period FY 2006-07 through FY 2010-11.  Of this amount, $90 million is proposed 
as direct funding from the State Highway Operation and Protection Program (SHOPP) and 
$148 million is proposed bond financing.  The FY 2005-06 Plan proposed $113 million in 
office facility projects.  The differences between the Plans include:   
 

• Oakland Seismic Retrofit Project - $33.4 million to fund the working drawings and 
construction phases.  Funding was reflected in the FY 2005-06 Plan. These phases 
are scheduled to begin prior to enactment of the FY 2006-07 Budget Act, therefore 
the project and related funding was not included in the 2006-07 Plan. 

   
• Office facility study funds - $435,000 increase in FY 2006-07.  The FY 2005-06 

Plan proposed $735,000 for office facility studies.  DOF recommendation was  
$100,000. 

 
• FY 2010-2011 proposed project phases included in the FY 2006-07 FY Plan - $159 

million.  Funding for these projects was not included in the FY 2005-06 Plan 
because they did not fall within the FY 2005-06 through FY 2009-10 Plan period. 

 
 See attachment for specific projects and funding recommendations. 
 
Attachment 
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Previous CY BY Year 1 Year 2 Year 3 Year 4 Year 5 Five-Year

Project Funding 2004/05 2005/06 2006/07 2007/08 2008/09 2009/10 2010/11 Funding

4 Office Building $1,569,000 W
Seismic Retrofit $1,517,000 $32,977,000 C

Infrastructure
1 Upgrade 100,000 $236,000 P 338,000 W $3,470,000 C $4,044,000

Infrastructure
10  Upgrade $135,000 S $135,000 s $2,192,000 P $2,192,000 p $3,200,000 w $21,920,000 c $27,447,000

Infrastructure
9  Upgrade $54,500 $100,000 S $1,256,000 P $1,884,000 W $12,560,000 C $15,700,000

Infrastructure
HQ Upgrade $300,000

T-8 Fluorescent
4 Lighting Upgrade $430,000 C $430,000

6 $75,000 S $91,922,000 c $91,997,000

HQ $300,000 $300,000 S $300,000 s $500,000 A $10,828,000 p $11,628,000

12 $125,000 S $5,576,000 P $8,364,000 W $55,760,000 c $69,825,000

SW
Pre-Planning, Studies & 
Budget Packages $200,000 $200,000 s $200,000 s $200,000 s $200,000 s $200,000 s $200,000 s $1,000,000
Office Building

2 Annex $135,000 $1,280,000 P $1,920,000 W $12,800,000 C $16,000,000

Total $2,371,500 $100,000 $33,712,000 $760,000 $1,767,000 $10,620,000 $28,294,000 $180,630,000 $222,071,000
Less Proposed Bonds 
Financing -$                    -$                    -$                    -$                    $147,682,000 $147,682,000

Total Proposed SHOPP $760,000 $1,767,000 $10,620,000 $28,294,000 $32,948,000 $74,389,000

Ph
as

e

Ph
as

e

Office Building (from 
lease space)

Ph
as

e

Ph
as

e

Ph
as

e

Office Building (from 
lease space)

Office Building (from 
lease space)

D
is

tr
ic

t

Ph
as

e

A: Acquisition; C: Construction; P: Preliminary Planning; S: Study; W: Working Drawings
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